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	Milestone number18
	
Milestone title
	WP
number9
	
Lead beneficiary
	Due Date (in
months)17
	
Means of verification

	
MS1
	
MIlestone 1
	WP1, WP2, WP3, WP5
	
1 - PARTNER 1
	
12
	Metrics in Connectivity have been incorporated, tested and accepted.

	
MS2
	Milestone 2
	
WP2
	
10 - PARTNER 10
	
18
	The SCM is used in a case study with at least one observational data set

	
MS3
	Milestone 3
	
WP2, WP5
	
11 - PARTNER 11
	
36
	Enhanced models can be used to evaluate their predictive skill in WP5

	

MS4
	Milestone 4
	

WP3
	

7 - PARTNER 7
	

2
	
The numerical experimentation plan has been updated

	

MS5
	Milestone 5
	

WP4
	

3 - PARTNER 3
	

24
	

Draft recommendations have been formulated

	

MS6
	Milestone 6
	

WP4
	

3 - PARTNER 3
	

48
	
Draft recommendations have been formulated

	
MS7
	Milestone 7
	
WP5
	
2 - PARTNER 2
	
3
	Databases for the atlas of prediction scores downloaded by the partners

	
MS8
	Milestone 8
	
WP5
	
2 - PARTNER 2
	
30
	Sensitivity experiments to improved process representation performed

	
MS9
	Milestone 9
	
WP6
	
6 - PARTNER 6
	
15
	Data can be archived and external access has been setup and tested

	
MS10
	MIlestone 10
	
WP7
	
13 - PARTNER 13
	
7
	Active accounts, regular updates, online visibility statistics

	
MS11
	MIlestone 11
	
WP7
	
13 - PARTNER 13
	
10
	List of participants. Meeting minutes and conclusions of the User Group
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Milestone title
	WP
number9
	
Lead beneficiary
	Due Date (in
months)17
	
Means of verification

	

MS12
	Milestone 12
	

WP7
	

13 - PARTNER 13
	

17
	
Minutes of the meeting, Milestone suggestionsto Project Manager

	MS13
	Milestone 13
	WP7
	14 - PARTNER 14
	19
	List of attendance of Milestone 13

	MS14
	Milestone 14
	WP7
	13 - PARTNER 13
	20
	Changes in the contents and structure of the website

	

MS15
	Milestone 15
	

WP7
	

13 - PARTNER 13
	

35
	
Minutes of the meeting, Milestone suggestionsto Project Manager

	
MS16
	Milestone 16
	
WP7
	
2 - PARTNER 2
	
41
	
Information made available from EU-PYTHON website

	

MS17
	
Milestone 17
	

WP8
	

1 - PARTNER 1
	

6
	Network of project coordinators has been established and regular teleconference have been set up

	


MS18
	


Milestone 18
	WP1, WP2, WP3, WP4, WP5, WP6, WP7, WP8
	


1 - PARTNER 1
	


9
	

Revised version of clustering plan after consultationwith all EU-PYTHON key partners
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